

**P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform
for Game Design**

Group Formal Tag: COMP3888_M17_02_ZL

Tutor Name: Zhenlin Liu

Client Name: Frank Lai

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu,

Tzu-Hsiang Tseng

Apologies:

Submission Date: 27/09/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 26/09/2026

Venue: Teams

Meeting Minute Taker: Litong Shu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The team completed the Week 8 client demo and demonstrated the current system workflow. Recent improvements include Proposal status synchronisation, conflict recovery handling, and a basic version comparison function for reviewing changes between two entity versions. Backend testing results were also consolidated into a test coverage report.	Keep the demonstrated version as the current stable baseline and continue development based on the remaining issues and client feedback.	All members	none
2	What is in progress?	Further refinement of the collaboration and version-management workflow is in progress. The team is also preparing for the next development stage, including AI integration and additional testing.	Continue improving existing functions while beginning preparation for AI-assisted functionality.	Development and testing members	none
3	What is working well?	The main worldbuilding and collaboration workflow is functioning and was successfully demonstrated to the client. Proposal submission/review, entity version history, restoration, relationships and version	Preserve the current stable workflow while extending the system incrementally.	Development team	none

UG Capstone Project Weekly Meeting Minutes

		comparison can support the main user workflow.			
4	What needs improvement?	Some usability and testing gaps remain. Proposal pages may display stale status until refreshed, and conflict recovery currently requires users to manually reload or compare versions. Additional frontend, failure-handling and non-functional testing is also required.	Improve status handling and conflict recovery where practical, and expand testing of remaining scenarios.	Development and testing members	none
5	Reminders	The Week 8 prototype/demo stage has been completed. The project will now move toward the next planned development stage, particularly AI integration and continued system refinement.	Keep the existing stable functions working while new functionality is added.	All members	none
6	What needs to be completed before the next meeting?	Review client feedback from the demo, address remaining bugs and usability issues, and begin work required for the AI-assisted functionality.	Convert feedback and outstanding issues into development tasks and continue testing after changes.	All members	none
7	What's Next	Begin the post-demo development stage, with focus shifting toward integration of the Generative AI assistant while continuing regression testing of existing functions.	Start AI integration work and continue improving the current system based on feedback and test results.	Development team	none
...					

Main Discussions

- Reviewed the outcome of the Week 8 client demonstration.
- Discussed the latest collaboration and version-management improvements.
- Reviewed the new **Version Diff** function, which allows users to select two versions and compare changes to the entity name, description, content and relationships.
- Discussed Proposal status synchronisation and conflict recovery when multiple users edit or review the same content.
- Reviewed the current backend testing evidence and remaining testing gaps.
- Discussed the transition from the Week 8 prototype stage to the next stage of development.

Key Takeaways

- The current prototype is sufficiently stable to demonstrate the main worldbuilding and collaboration workflow.
- Version comparison now makes changes between recorded versions easier to understand before review or restoration.
- Proposal status and conflict handling have been improved, although some stale-state and manual recovery limitations remain.
- Existing functionality should remain stable while AI-assisted features are introduced.
- Further frontend, edge-case and non-functional testing will be required as development continues.

What Happened

- The team completed and presented the Week 8 prototype demo.
- Proposal status synchronisation was improved so that submission, withdrawal and approval changes can be reflected more reliably.
- Conflict recovery was improved to preserve user input when a save fails and provide a clearer path to reload the latest content and resubmit changes.
- A basic **Version Diff** function was implemented to compare two recorded versions, including added, removed and modified relationships.
- Backend testing evidence was consolidated into a formal test coverage report. The recorded test run passed all four automated tests, with 81.02% line/statement coverage and 77.61% branch coverage.

What's Next

- Begin development of the AI-assisted functionality planned for the next project stage.
- Continue refining Proposal status handling and conflict recovery.
- Extend testing to remaining frontend, account/profile, failure-handling and non-functional scenarios.
- Continue regression testing existing Wiki, collaboration, relationship and version-history functions while new features are added.

Weekly Client Meeting Minutes

Time: 25/09/2026

Venue: Zoom

Meeting Minute Taker: Litong Shu

Attendances: all group members

Apologies: none

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed ?	The team presented the Week 8 client demo and demonstrated the current prototype. The walkthrough covered the main worldbuilding and collaboration workflow, including entity management, relationships, proposals, permissions and version-history functions.	Use the demonstrated prototype as the baseline for the next stage of development.	Development team	none
2	What is in progress?	The team is continuing to refine version and proposal	Continue development of	Development and	none

UG Capstone Project Weekly Meeting Minutes

		handling and is preparing to move into the AI integration stage. Additional testing and usability improvements are also ongoing.	remaining improvements and begin preparation for AI integration.	testing members	
3	What is working well?	The main application workflow can now be demonstrated as an integrated system. Users can manage world content, collaborate through proposals and permissions, maintain entity relationships and review previous versions.	Retain the current workflow while extending the platform with the next planned functionality.	Development team	none
4	What needs improvement?	Some usability limitations remain around stale Proposal status and conflict recovery. Testing also needs to be expanded beyond the current backend and browser scenarios.	Continue improving usability and expand testing as development proceeds.	Development and testing members	none
5	Reminders	The current demo represents the Week 8 prototype rather than the final system. AI integration, further testing and refinement remain part of the upcoming development stages.	Continue development according to the agreed project scope and schedule.	All members	none
6	What needs to be completed before the next meeting?	The team should review the demo outcome, continue resolving identified issues and begin development work for the next stage.	Prioritise remaining issues and start the AI-assisted functionality.	All members	none

UG Capstone Project Weekly Meeting Minutes

7	What's Next	The project will move from the first prototype/demo stage toward AI integration and further system refinement.	Demonstrate progress on the next development stage at upcoming client meetings.	All members	none
...					

Main Discussions

The team presented the **Week 8 prototype demo** to the client. The demonstration focused on the main end-to-end workflow of the platform, including world/entity management, relationships, collaborative proposals, access control and version history.

The team also discussed recent improvements to Proposal status handling, conflict recovery and version comparison. The Version Diff function allows two recorded versions to be compared so that changes to content and relationships can be reviewed more clearly.

Testing progress was also discussed. The backend test run covered authentication, permissions, drafts/proposals, conflicts, restoration and relationship behaviour, with all recorded automated tests passing. Worldbuilding_Test_Report_20260...

Key Takeaways

- The Week 8 prototype demo has been completed.
- The main collaboration workflow is functional and can be demonstrated end-to-end.
- Proposal/version handling has been strengthened through improved status synchronisation, conflict handling and version comparison.
- Testing evidence has been consolidated, while several frontend and non-functional testing areas remain for later work.
- The next major development stage will focus on **Generative AI integration** while maintaining the stability of existing functionality.

What Happened

The team demonstrated the current application to the client and walked through its major features and user workflows. Recent development work on Proposal status synchronisation, conflict recovery and Version Diff was also reviewed.

The team additionally prepared a formal backend test coverage report based on the 20 September test run. The report identifies remaining priorities including account/profile testing, failure-path testing,

frontend testing, broader browser testing and non-functional acceptance testing.
Worldbuilding_Test_Report_20260...

What's Next

- Begin integrating the Generative AI assistant with existing world information.
- Continue fixing minor usability and integration issues identified during testing and the demo.
- Expand frontend, edge-case and non-functional testing.
- Continue regression testing to ensure new AI-related development does not break existing Wiki, collaboration, relationship and version-history functions.
- Present further development progress and collect additional client feedback in the next client meeting.

Individual Progress Report

Name: Litong Shu

Student ID: 530588249

Goals: Record and organise the weekly group and client meeting minutes, and document the key discussions, decisions, client demo outcomes, and next steps for the project.

Progress Made: Completed and organised the meeting minutes for both the weekly group meeting and client meeting. Recorded the main discussions from the client demo, including the demonstrated system features, recent development progress, testing status, remaining issues, and the team's next-stage plan. Also documented the agreed actions and responsibilities for further development and AI integration.

Blockers to Progress/Issues: No major blockers this week. The feature was implemented and tested successfully.

Name: Shuhao Pei

Student ID: 530748773

Goals Prepare the client demo, review the current prototype, and consolidate testing evidence to support the local development milestone.

Progress Made Presented the recorded workflows and discussed progress and next steps with the client. Prepared the detailed test report and automated coverage evidence for

follow-up review. Core demo preparation goals were met, while final fixes and retesting remain ongoing.

Blockers to Progress/Issues Demo preparation and documentation took longer than expected, leaving less time for bug fixes and regression testing. The test report was not ready during the meeting, so we agreed to share the existing results afterwards. Remaining local issues need to be prioritised before deployment and AI integration.

Name: Jiayue Wu

Student ID: 530816072

Goals: Complete the client demo recording and make sure the main system functions work correctly during the demonstration.

Progress Made: Completed the recording of the client demo. Tested the main functions again, including tags search and navigation, and checked the overall system flow to make sure the demonstration was clear and smooth.

Blockers to Progress/Issues: A few minor UI and integration issues were found during the recording process. Some small improvements are still needed to make the system more consistent and user-friendly.

Name: Zichen Lian

Student ID: 530816762

Goals: Complete the client demo recording, finalise the presentation materials, and make sure the registration function and related system features are ready for demonstration.

Progress Made: Completed the client demo recording with the team and helped finalise the presentation content. Tested the registration function and checked the main demonstration flow, including user login, searching, proposal operations, and permission-related functions. Worked with team members to make sure the recorded demo was clear and complete.

Blockers to Progress/Issues: A few minor issues were found during the final testing and recording process, mainly related to UI consistency and integration between different functions. Some small adjustments are still needed before the final submission.

UG Capstone Project Weekly Meeting Minutes

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals: Complete the basic version diff feature for entity version history, allowing users to compare changes between two versions.

Progress Made: Completed the basic version diff feature. Users can now select two entity versions and compare changes in the name, description, content, and relationships. Relationship changes are identified as added, removed, modified, or unchanged. I also improved the diff UI to make the changes easier to review.

Blockers to Progress/Issues: No major blockers this week. The feature was implemented and tested successfully.

Name: Mengchen Liu

Student ID: 540223439

Goals: Complete the client demo recording and continue implementing the conflict recovery flow.

Progress Made: Worked on the conflict recovery flow, focusing on retaining the user's current input when saving fails, providing clear error messages, and allowing users to view the latest content and resubmit their changes. The feature has been partially implemented. I also completed the client demo recording.

Blockers to Progress/Issues: No major blockers this week. The conflict recovery feature is still under development and requires further implementation and testing.

Name: Zhiya Zhang

Student ID: 540310485

Goals: Resolve the proposal synchronisation issues, improve the stability of the related functions, and prepare for the client demo and communication.

Progress Made: Fixed the code related to the proposal synchronisation issues and tested the updated functionality. Assisted with client communication by drafting and organising emails. Also participated in the client demo with the team, presenting our current development progress and discussing the project with the client.

UG Capstone Project Weekly Meeting Minutes

Blockers to Progress/Issues: No major blockers this week. Some synchronisation issues required additional debugging and testing, but they were successfully resolved.

Name: Haoyu deng

Student ID: 540727454

Goals: Doing some my part job and did the demo for client to check.

Progress Made: doing the demo and communicate with the client

Blockers to Progress/Issues: No much blockers this week is chill.