

**P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform
for Game Design**

Group Formal Tag: COMP3888_M17_02_ZL

Tutor Name: Zhenlin Liu

Client Name: Frank Lai

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu,

Tzu-Hsiang Tseng

Apologies: None

Submission Date: 13/09/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 12/09/2026

Venue: Teams

Meeting Minute Taker: Mengchen Liu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Current development progress was reviewed and the main completed features were identified for the presentation and demo.	Use the completed features as evidence of current project progress.	Whole team	None
2	What is in progress?	Preparation for next week's Project Progress Presentation and Demo is in progress.	Divide the presentation, script, slides and demo preparation among team members.	Whole team	None
3	What is working well?	Team members have a clearer understanding of the current system and the features that can be demonstrated.	Use the current working prototype as the basis of the demo.	Whole team	None
4	What needs improvement?	Presentation content, speaking sections and the demo need to be coordinated to ensure consistency and fit within the time limit.	Coordinate slides, scripts and demo content and rehearse before the presentation.	Whole team	None
5	Reminders	All group members must participate in the preparation and delivery of the presentation and demo.	Ensure every member has an assigned presentation/preparation task.	Whole team	None

UG Capstone Project Weekly Meeting Minutes

6	What needs to be completed before the next meeting?	Complete the presentation slides, speaking scripts and prototype demo video, and prepare for Q&A.	Finish assigned preparation tasks and combine them for rehearsal.	Whole team	None
7	What's Next	Finalise the presentation and demo, review all sections together and conduct a full rehearsal.	Check timing, presentation consistency and demo quality before submission and presentation.	Whole team	None
...					

Main Discussions

- The team discussed the requirements for next week's Project Progress Presentation and Demo.
- Presentation preparation tasks were allocated among team members, including slides, speaking scripts and the prototype demo video.
- The team discussed how to organise the presentation content and demonstrate the current system within the required time.

Key Takeaways

- All group members need to participate in the preparation and delivery of the presentation and demo.
- The presentation, scripts and demo should be consistent and clearly demonstrate the current project progress.
- The team should complete the preparation early enough to allow time for rehearsal and Q&A preparation.

What Happened

- The team reviewed the requirements and structure of the upcoming Project Progress Presentation and Demo.
- Responsibilities for preparing slides, scripts, presentation sections and the demo video were discussed and allocated.
- The team agreed to combine all presentation materials and conduct a rehearsal before the presentation.

What's Next

- ☐ Complete the assigned slides, scripts and demo video.
- ☐ Combine and review all presentation materials.
- ☐ Rehearse the full presentation and demo and prepare for possible Q&A questions.

UG Capstone Project Weekly Meeting Minutes

Weekly Client Meeting Minutes

Time: 11/09/2026

Venue: zoom meeting

Meeting Minute Taker: Jiayue Wu

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu,

Tzu-Hsiang Tseng

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Implemented the world access control structure with Owner, Manager, Author and Reader roles. Private/public world visibility and member role management were demonstrated. Authors can submit entity changes as proposals for review.	Continue testing the implemented access control and proposal workflow.	Whole team	None
2	What is in progress?	The GitHub-like collaboration workflow is being developed further. Version history, version control, rollback and diff functionality are not yet complete.	Prioritise version control and proposal comparison features.		None
3	What is working well?	Access control, private world restrictions, member role assignment and the entity proposal workflow were successfully demonstrated.	Maintain the current design and continue building on the existing collaboration workflow.		None
4	What needs improvement?	Conflict handling is not yet implemented for cases where	Design and implement		None

UG Capstone Project Weekly Meeting Minutes

		multiple users submit changes to the same content. Version history and diff functionality are also missing.	version comparison and conflict-handling mechanisms.		
5	Reminders	The client expects the GitHub-like core functionality to be completed as soon as possible so the team can move on to AI features.	Keep core collaboration features as the current priority.		None
6	What needs to be completed before the next meeting?	Continue development of version history, control, rollback and diff functionality. Further test the proposal and permission workflows.	Prepare further progress on version management.		None
7	What's Next	Complete the remaining GitHub-like collaboration features, then begin progressing toward AI-assisted features.	Finish the core collaboration system before focusing on AI functionality.		None
...					

Main Discussions

- The team demonstrated the newly implemented access control system, including Owner, Manager, Author and Reader roles.
- The team discussed the current proposal workflow and how different users can contribute changes to world entities.
- The client and team discussed the remaining GitHub-like features, particularly version history, rollback, diff and conflict handling.

Key Takeaways

- The client was satisfied with the current progress and access control implementation.
- The main priority is to complete the GitHub-like collaboration features, especially version control and diff functionality.
- After the core collaboration features are completed, the team should move towards implementing the AI-assisted features before the end of semester.

What Happened

- The team demonstrated world visibility, member role management and the entity proposal workflow to the client.
- The current limitations of handling multiple proposals and conflicting edits were discussed.
- The team agreed to continue developing version history, version control, rollback and diff functionality for the next stage.

What's Next

- Implement version history, version control, rollback, and diff functionality.
- Improve the handling of multiple proposals and conflicting edits.
- Complete the core GitHub-like collaboration features before moving on to AI-assisted features.

Individual Progress Report

Name: Jiayue Wu

Student ID: 530816072

Goals Complete the assigned report sections, review the current project progress, and support preparation of the final project documentation.

Progress Made Completed the assigned report sections on Group Processes and Dynamics and the Feasible Plan and Risk Mitigation Strategy. Reviewed meeting records, GitHub contributions, client feedback, and team evidence to ensure the report accurately reflected the group's work and current project status. Also helped organise and refine the report content to improve clarity and consistency.

Blockers to Progress/Issues No major blockers. Some report content still required minor editing and formatting adjustments to meet the page limit and final submission requirements.

Name: Shuhao Pei

Student ID: 530748773

Goals: Prepare the prototype demo and presentation, review current progress with the client, and gather feedback on the next development priorities.

Progress Made: Demonstrated the current prototype to the client and discussed its functionality and remaining work. The client was generally satisfied with the progress. Prepared the demo recording, presentation slides and speaking notes.

UG Capstone Project Weekly Meeting Minutes

Blockers to Progress/Issues: Demo preparation took longer than expected, reducing the time available for feature development this week. Remaining development tasks will be reprioritised in the next iteration.

Name: Litong Shu

Student ID: 530588249

Goals: Improve the World Workspace and collaboration workflow, including world information editing, entity management, member management, proposals and drafts.

Progress Made: Updated the World Workspace so that owners can edit the “About this world” section and directly create, edit and delete entities. Improved member management by allowing users to be searched by email, with matching users automatically displayed after entering three characters. Separated proposals and drafts, added draft deletion, and tested the proposal approval workflow so approved proposals can be added as actual entities.

Blockers to Progress/Issues: No major blockers. Further testing and integration may be needed to ensure the updated World Workspace and collaboration functions work correctly with other system components.

Name: Haoyu Deng

Student ID: 540727454

Goals: Doing the report and doing the testing and improvement for the program.

Progress Made: Completed assigned sections of the report and participated in testing the program. Identified several issues during testing and provided feedback to help improve the system.

Blockers to Progress/Issues: Some functions were still being integrated, which made full testing difficult. There were also some inconsistencies between different pages and workflows that required further adjustment.

Name: Zichen Lian

Student ID: 530816762

Goals: Complete my assigned sections of the Project Progress Report, focusing on System Specifications & Achievements and System Architecture & Design. Continue testing the Register Function and authentication workflow after recent backend and database updates.

UG Capstone Project Weekly Meeting Minutes

Progress Made: Completed the main structure and content for the System Specifications & Achievements section, including functional and non-functional requirements, user stories, acceptance criteria, implemented features, and project progress. I also started refining the current system architecture based on the actual implementation rather than the original proposal design.

Blockers to Progress/Issues: No major blockers. The main issue was that the updated authentication system required a new sessions table that was not yet present in my local database. This was resolved by applying the latest permissions.sql schema.

Name: Zhiya Zhang

Student ID: 540310485

Goals: Complete the demo video editing and support the preparation of the project presentation.

Progress Made: Completed the editing and production of the demo video. Assisted with presentation preparation and content organisation.

Blockers to Progress/Issues: No major blockers or issues this week.

Name: Mengchen Liu

Student ID: 540223439

Goals: Prepare for the introduction and conclusion and reflection part for the Project Progress report. Continue to contribute to the testing of our implemented features.

Progress Made: Completed the arranged part of the project report and do the manually and automated testing for different features including login authentication and edge cases.

Blockers to Progress/Issues: No major blockers at this stage.

Name: Tzu-Hsiang, Tseng

Student ID: 540663646

Goals: Prepare and organise the weekly Meeting Minutes and contribute to the preparation of the Project Progress Presentation, focusing on the database section.

UG Capstone ProjectWeekly Meeting Minutes

Progress Made: Completed and organised the weekly Meeting Minutes. Prepared the database section for the upcoming Project Progress Presentation, including the database design, structure, and its role in supporting the system.

Blockers to Progress/Issues: No major blockers. Further coordination with team members is needed to ensure the database section is consistent with the overall presentation and demo.