

**P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform
for Game Design**

Group Formal Tag: COMP3888_M17_02_ZL

Tutor Name: Zhenlin Liu

Client Name: Frank Lai

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: None

Submission Date: 16/8/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 15/08/2026

Venue: Teams meeting

Meeting Minute Taker: Haoyu Deng

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Finalized the Group Contract and consolidated the first weekly meeting minutes.	Signed the group contract and shared minutes with the team.	All Team Members	None
2	What is in progress?	Preparing for next week's scope finalization and project proposal report.	Set up a shared document to draft the proposal.		
3	What is working well?	Internal team communication and initial administrative task distribution are on track.	Keep using current communication channels.		
4	What needs improvement?	Need clearer division of labor for drafting upcoming proposal sections.	Assign specific proposal chapters to each member.		
5	Reminders	Ensure all team members adhere to the agreed Group Contract rules.	Follow team agreements.		

UG Capstone Project Weekly Meeting Minutes

6	What needs to be completed before the next meeting?	Individual inputs for the project proposal and preliminary scope boundaries.	Prepare assigned proposal sections before the next internal meeting.		
7	What's Next	Internal discussion to finalize the project scope and review the first proposal draft.	Conduct group proposal review.		
...					

Main Discussions

- Team members discussed and agreed on the terms in the Group Contract (team roles, communication expectations, and dispute resolution).
- Haoyu Deng reviewed the format and requirements of the weekly meeting minutes with the team.
- Discussed the timeline and work allocation for finalizing the project scope and preparing the project proposal next week.

Key Takeaways

- Group Contract is completed and agreed upon by all members.
- Next week's primary focus will be finalizing the project scope and completing the proposal draft.

What Happened

- From last week, the initial team formation was established.
- Group Contract and first set of meeting minutes were completed during this session.
- Project proposal section planning is carried over and is present in the What's Next list.

What's Next

- ☐ Zhiya Zhang is responsible for setting up the shared Google/Word document for the proposal and organizing next week's internal meeting agenda.
- ☐ Haoyu Deng is responsible for finalizing and archiving this week's Group Meeting Minutes into the project repository.
- ☐ Shuhao Pei is responsible for drafting the project background and scope overview section for next week's proposal discussion.
- ☐ Litong Shu is responsible for summarizing the initial technical requirements for the proposal by next week.
- ☐ Jiayue Wu is responsible for drafting the collaboration and workflow requirements section for the proposal by next week.
- ☐ Zichen Lian is responsible for outlining the user roles and permission specifications for the proposal by next week.
- ☐ Mengchen Liu is responsible for drafting the knowledge graph component description for the proposal by next week.
- ☐ Tzu-Hsiang Tseng is responsible for preparing the documentation and visualization outline for the proposal by next week.

UG Capstone Project Weekly Meeting Minutes

Weekly Client Meeting Minutes

Time: 14/08/2026

Venue: zoom

Meeting Minute Taker: Haoyu Deng

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	First client meeting conducted; gathered client expectations, high-level idea, and project scope.	Established the 3-phase milestone roadmap (Wiki→GitHub-like → LLM).	All Team Members	None
2	What is in progress?	Planning the Wikipedia-like worldbuilding web app and GitHub-like collaboration features.	Research existing reference platforms and formulate technical design.		Client only provided one reference site; need to find more reference tools.
3	What is working well?	Client provided clear feedback on core workflow, permission hierarchy, and knowledge graph requirements.	Maintain active clarification with client during weekly check-ins.		None
4	What needs improvement?	Requirements on granular permission scope (world vs. entity level) and version restore depth need further confirmation.	Define proposed models in the proposal for client sign-off.	Jiayue Wu, Zichen Lian	Clarify version restore capabilities and entity-level permissions.

UG Capstone Project Weekly Meeting Minutes

5	Reminders	Client prefers a regular weekly meeting at a consistent time.	Coordinate and lock in a recurring weekly meeting time with the client.	Zhiya Zhang	None
6	What needs to be completed before the next meeting?	Initial design for Wiki and GitHub-like features; ideally prepare something to show the client.	Prepare presentation slides and proposal draft to show the client.	All Team Members	None
7	What's Next	Begin implementation of the core web app, focusing first on Wikipedia-like worldbuilding features and then GitHub-like collaboration.	Break down feature specifications and finalize the proposal.		None
...					

Main Discussions

- Zhiya Zhang & Shuhao Pei presented questions regarding overall project goals, user workflow, and target scope to the client.
- Jiayue Wu & Zichen Lian discussed community editing and permission levels (confirmed repository owner has highest authority and sub-editors/contributors need approval).
- Mengchen Liu discussed the Knowledge Graph requirements, confirming it should detail entity relationships and be usable by both humans and AI.
- Haoyu Deng & Litong Shu discussed project deliverables and agreed to divide the project into 3 distinct milestones (Wiki → GitHub → LLM).
- Tzu-Hsiang Tseng discussed expectations for project research, visualization, and documentation.

Key Takeaways

- Milestone Structure: The project will proceed in three phases: 1) Wiki platform, 2) GitHub-like version control and collaboration, 3) LLM-assisted features.
- Permission Model: World owner holds ultimate administrative power; other users contribute via an approval workflow.
- Knowledge Graph: Must model entity relationships to serve both visual human browsing and contextual retrieval for AI.
- Client Engagement: Client expects weekly regular meetings with concrete progress and deliverables shown each week.

What Happened

- From last week, meeting questions regarding scope, permissions, and AI integration were prepared.
- First client Zoom meeting was successfully held, confirming the 3 milestones and core architecture.
- Details on version control restoration and granular entity permissions are carried over to What's Next.

What's Next

- ☐ Shuhao Pei is responsible for collecting competitor reference tools and defining baseline Wiki feature requirements by next week.
- ☐ Jiayue Wu is responsible for drafting the version history and approval workflow specifications by next week.
- ☐ Haoyu Deng is responsible for drafting the 3-milestone project roadmap and timeline for client review by next week.
- ☐ Zichen Lian is responsible for preparing the permission management matrix (Owner vs. Contributor) by next week.
- ☐ Mengchen Liu is responsible for designing the preliminary entity-relationship schema for the Knowledge Graph by next week.
- ☐ Litong Shu is responsible for drafting the system architecture and tech stack overview by next week.
- ☐ Tzu-Hsiang Tseng is responsible for drafting the initial UI/UX wireframes for the Wiki system by next week.
- ☐ Zhiya Zhang is responsible for confirming the recurring meeting schedule with the client and consolidating the client-facing presentation slides by next week.

UG Capstone Project Weekly Meeting Minutes

Individual Progress Report

Name: Shuhao Pei

Student ID: 530748773

Goals Understand the client's expectations, core product requirements, and initial project scope.

Progress Made Successfully aligned with the client on the high-level roadmap and the phased development steps.

Blockers to Progress / Issues No major blockers at this stage. Detailed feature specifications will be refined during the upcoming proposal drafting.

Name: Jiayue Wu

Student ID: 530816072

Goals Clarify how community editing should work, including whether users should be able to edit content directly or submit changes for approval. Determine the expected level of version control, such as whether users should only be able to view the edit history or also restore previous versions.

Progress Made Clarified that contributors need approval to join and submit edits, while the repository owner has the highest access and final control over changes.

Blockers to Progress/Issues The detailed requirements for version control are still unclear. We still need to confirm with the client whether users should only be able to view edit history or whether they should also be able to restore previous versions. No major issues remain regarding the community editing and approval workflow.

Name: Haoyu Deng

Student ID: 540727454

Goals: Try to ask the aiming, exist resource, how the client measure the achievement and clarify each milestone to help up achieve the goal step by step, also doing the meeting record to help us doing the proposal for next week

Progress Made: have a basic understanding of what we are achieving and split the whole program to three different 3 milestones wiki -> github -> LLM. And did the first meeting record

Blockers to Progress/Issues: The client only gave as one exist web site that close to what he think about, we need to find more resource to help as achieve the goal

Name: Zhiya Zhang

Student ID: 540310485

Goals Prepare questions for the client meeting, especially about target users, user workflow, AI-assisted features, and world consistency. Contribute to the initial project planning and team discussion.

Progress Made Successfully contacted the client and arranged the first Zoom meeting. Discussed the project scope, key features, and technical requirements with team members. The planned goals for this stage have mostly been achieved.

Blockers to Progress/Issues No major internal team issues at this stage.

Name: Zichen Lian

Student ID: 530816762

Goals: Clarify the client's expectations for permission management, including user roles and access levels.

Progress Made: Confirmed that each world should have an owner/administrator with the highest level of access. Other users can join as contributors/sub-editors and require approval from the world owner.

Blockers to Progress/Issues: The exact permission scope still needs clarification, especially whether permissions should apply to the whole world or to individual entities.

Name: Litong Shu

Student ID: 530588249

Goals: Understand the project scope, main features, and required technologies. Become familiar with the technical requirements of the project and contribute to the initial team planning.

Progress Made: Participation in the client meeting and gained a better understanding of the proposed system, including the web platform, AI-assisted content generation, knowledge graph, and community collaboration features. Participated in team discussions about the project scope and possible technical approaches.

UG Capstone Project Weekly Meeting Minutes

Blockers to Progress/Issues No major issues at this stage.

Name: Mengchen Liu

Student ID: 540223439

Goals: Prepare part of the questions for client meeting, especially about knowledge graph for managing relationships between world entities

Progress Made: Client clarified how detailed the graph should be and the graph is both used for human and AI.

Blockers to Progress/Issues no specific issues.

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals: Prepare questions to clarify the client's expectations for research, visualization, and documentation, and gain a better understanding for the project scope.

Progress Made: Prepared questions for the client meeting. Most of my prepared questions were addressed through the client's responses to other team members. Gained a clearer understanding of the project scope and the client's expectations.

Blockers to Progress/Issues: No major issues at this stage (some details may need further clarification at development progress.)