

**P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform
for Game Design**

Group Formal Tag: COMP3888_M17_02_ZL

Tutor Name: Zhenlin Liu

Client Name: Frank Lai

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: None

Submission Date: 23/08/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 22/08/2026

Venue: Teams meeting

Meeting Minute Taker: Zichen Lian

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Scope & Proposal sections have been allocated and most members have completed or progressed their assigned sections.	Use completed proposal content as the basis for the workshop presentation.	Whole team	None
2	What is in progress?	Preparing the Week 4 workshop presentation slides and allocating speaking sections.	Each member prepares their assigned slide content and speaking points.		
3	What is working well?	Proposal responsibilities are clearly divided and members understand their own sections.	Continue using the existing members' allocation to prepare presentation content.		
4	What needs improvement?	Presentation content needs to be integrated into one consistent and concise slide deck.	Standardise slide style, reduce duplicated content, and coordinate transitions between speakers.		

UG Capstone Project Weekly Meeting Minutes

5	Reminders	The presentation is limited to 15 minutes and all members must participate. Maximum 15 slides	Keep individual sections concise and rehearse timing.		
6	What needs to be completed before the next meeting?	Finalise slides, speaking order, and individual presentation content.	Complete the full slide deck and prepare for rehearsal.		
7	What's Next	Conduct a full-group rehearsal before the Monday workshop presentation.	Practise timing, transitions, and Q&A preparation.		

Main Discussions

- Haoyu Deng discussed the project introduction, project questions, and aims for the presentation.
- Litong Shu discussed the data collection and computational solutions content.
- Zichen Lian discussed the high-level technical architecture and how it should be presented in the workshop.
- Jiayue Wu discussed the feasibility analysis content.
- Zhiya Zhang discussed the testing and analysis section.
- Shuhao Pei discussed deployment and software/hardware resources.
- Tzu-Hsiang Tseng discussed expected outcomes, deliverables and implications.
- Mengchen Liu discussed risk assessment, milestones and schedule.

Key Takeaways

- The workshop presentation will be based on the existing members' Scope & Proposal allocation.
- Each member will present the section related to their assigned proposal module.
- The total presentation must be controlled within 15 minutes.
- All members need to prepare their own speaking points and participate in Q&A.

- A group rehearsal should be completed before the Monday workshop.

What Happened

- The team reviewed the Week 4 workshop presentation requirements.
- Presentation sections were allocated based on each member's Scope & Proposal responsibility.
- The team discussed how to combine the individual sections into one consistent presentation.
- Initial planning for speaking order, slide content, and rehearsal was completed.

What's Next

- ☐ Haoyu Deng is responsible for preparing the slides and speaking content for the project introduction, questions, and aims.
- ☐ Litong Shu is responsible for preparing the slides and speaking content for data collection and computational solutions.
- ☐ Zichen Lian is responsible for preparing the High-Level Technical Architecture slide and presentation explanation.
- ☐ Jiayue Wu is responsible for preparing the feasibility analysis slide and speaking content.
- ☐ Zhiya Zhang is responsible for preparing the testing and analysis slide and speaking content.
- ☐ Shuhao Pei is responsible for preparing the deployment and resource slides and speaking content.
- ☐ Tzu-Hsiang Tseng is responsible for preparing the expected outcomes, deliverables and implications slides.
- ☐ Mengchen Liu is responsible for preparing the risk assessment, milestones and schedule slides.

UG Capstone Project Weekly Meeting Minutes

Weekly Client Meeting Minutes

Time: 21/08/2026

Venue: zoom meeting

Meeting Minute Taker: Zichen Lian

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Initial project scope and technical planning were prepared. A high-level technical architecture diagram was completed and presented to the client.	Continue refining the proposal and system design based on client feedback.	Whole team	None
2	What is in progress?	The Project Scope & Proposal and detailed system design are still in progress.	Complete assigned proposal sections and integrate them into the final report.		
3	What is working well?	The client confirmed that the proposed high-level architecture is solid and suitable for the project direction.	Continue using the proposed architecture as the basis for further design.		
4	What needs improvement?	The knowledge graph and entity relationship design need more detailed planning.	Prepare a backend schema diagram showing how entities and	Shuhao Pei	Knowledge graph design

UG Capstone Project Weekly Meeting Minutes

			relationships will be stored.		
5	Reminders	Initial development should remain on localhost. Server deployment can be discussed around Week 8.	Continue local development and review deployment later.	Whole team	Server deployment later
6	What needs to be completed before the next meeting?	Proposal sections, knowledge graph schema, and initial system/UI design should be further developed.	Prepare diagrams/designs or an early prototype to present next week.		None
7	What's Next	Move from proposal planning toward detailed system design and early implementation.	Knowledge graph schema, UI/UX design and basic authentication should be considered next.	Assigned members	

Main Discussions

- Jiayue Wu discussed the deployment approach, client-provided resources, and the expected timeline for AI integration.
- Zichen Lian presented the High-Level Technical Architecture diagram, covering the frontend, backend, authentication, database, and AI service.
- Shuhao Pei / Team discussed the next steps for the knowledge graph and entity relationship design following the client's feedback.
- Tzu-Hsiang Tseng clarified the client's expectations for search functionality, knowledge graph visualisation, and documentation.
- The team and Frank Lai discussed the progress of the Project Scope & Proposal and the next development steps.

Key Takeaways

- The proposed high-level technical architecture was accepted by the client as a solid overall design.

UG Capstone Project Weekly Meeting Minutes

- Development and the first demo will initially run on localhost; server deployment will be discussed around Week 8.
- The knowledge graph should prioritise backend entity and relationship management, and a schema diagram should be designed as soon as possible.
- Basic ID and tag-based search is sufficient; advanced semantic or fuzzy search is not required.
- Knowledge graph visualisation is not a priority at this stage.
- AI integration can be introduced according to the team's development capacity.

What Happened

- The team continued developing the Project Scope & Proposal and divided the report into eight modules.
- Zichen Lian completed and presented the High-Level Technical Architecture diagram.
- Initial decisions were made regarding the technical stack, deployment approach, testing, resources, risks and project milestones.
- Client requirements for search, knowledge graph visualisation and deployment were further clarified.

What's Next

- ☐ Shuhao Pei is responsible for preparing a knowledge graph / entity relationship schema diagram showing how entities and relationships will be stored in the backend before the next client meeting.
- ☐ Zichen Lian is responsible for finalising the High-Level Technical Architecture diagram and Section 3.3 for the Project Scope & Proposal.
- ☐ Tzu-Hsiang Tseng is responsible for finalising the Expected Outcomes, Deliverables and Implications section of the proposal.
- ☐ Mengchen Liu is responsible for finalising the risk assessment and project milestones/schedule.
- ☐ Haoyu Deng is responsible for coordinating and finalising the Project Scope & Proposal after all members complete their assigned sections.
- ☐ Jiayue Wu is responsible for finalising the feasibility analysis section of the Project Scope & Proposal.
- ☐ Litong Shu is responsible for finalising the Data Collection and Computational Solutions section of the Project Scope & Proposal.

Individual Progress Report

Name: Shuhao Pei

Student ID: 530748773

UG Capstone Project Weekly Meeting Minutes

Goals Allocate proposal tasks and clarify deployment and milestone requirements with the client.

Progress Made Finished task delegation for the proposal report. Agreed with the client on localhost development for Weeks 2–8 and confirmed building a simple knowledge graph for next week.

Blockers to Progress / Issues Need to ensure all members integrate their proposal drafts before the deadline.

Name: Haoyu Deng

Student ID: 540727454

Goals Understanding the rest part of the project and doing the first two parts of the proposal and prepare for presentation content

Progress Made Complete the first two parts of proposal

Blockers to Progress / Issues Still preparing the process of who doing what proposal

Name: Zhiya Zhang

Student ID: 540310485

Goals Complete the Testing and Analysis section. Prepare presentation content and organise key points for the client presentation.

Progress Made Completed Testing and Analysis section, including the overall testing strategy and different testing levels. Started preparing and summarising the presentation content.

Blockers to Progress / Issues Need to coordinate the presentation content with other team members to ensure consistency across sections.

Name: Litong Shu

Student ID: 530588249

Goals Identify the data required for the project and propose suitable computational solutions and technologies for developing the AI-assisted collaborative worldbuilding platform.

Progress Made Identified the main data required for the project, including client requirement data and user-generated worldbuilding data. Proposed the main technologies for the system,

UG Capstone Project Weekly Meeting Minutes

including Next.js, React and TypeScript for web development, PostgreSQL and Prisma for data storage and management, and an LLM API for Generative AI integration. Also discussed how world entities and their relationships could be structured and stored to support the knowledge base.

Blockers to Progress / Issues No major blockers at this stage. The specific implementation of the knowledge graph and the final choice of the Generative AI API still need to be confirmed with the team during the detailed system design.

Name: Zichen Lian

Student ID: 530816762

Goals Complete and present the high-level technical architecture for the proposed system.

Progress Made Completed the high-level technical architecture diagram and presented it to the client. The diagram covered the frontend, backend, authentication, database, and AI service components. The client confirmed that the overall architecture was solid.

Blockers to Progress / Issues No major blockers at this stage. The detailed design of the knowledge graph and entity relationships still needs further discussion and planning with the team.

Name: Jiayue Wu

Student ID: 530816072

Goals Clarify what resources will be provided by the client, what resources need to be prepared by the group, and the expected deployment plan for the project.

Progress Made Confirmed that most development resources should be prepared using publicly available tools and APIs. The project will initially be developed and demonstrated on localhost, while the client may provide a server if deployment is required after the Week 8 demo.

Blockers to Progress / Issues The final server deployment plan and server details have not yet been confirmed and will be discussed around Week 8.

Name: Mengchen Liu

Student ID: 540223439

UG Capstone Project Weekly Meeting Minutes

Goals Identify potential risks and the milestones of the whole project, what should the team do to avoid the risks.

Progress Made Clearly identified the risks and given mitigation strategies, outline the milestones based on our schedule and described the planned timelines used to measure our progress and completion.

Blockers to Progress / Issues No major blockers at this stage. The schedule may change in small details when we are making progress.

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals Clarify the client's expectations for search, visualisation, and documentation requirements.

Progress Made Confirmed that basic ID- and tag-based search is sufficient, knowledge graph visualisation is lower priority, and no specific documentation format is required.

Blockers to Progress / Issues No major issues. Visualisation can be considered later after the core knowledge graph functionality is completed.