

**P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform
for Game Design**

Group Formal Tag: COMP3888_M17_02_ZL

Tutor Name: Zhenlin Liu

Client Name: Frank Lai

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu,

Tzu-Hsiang Tseng

Apologies: None

Submission Date: 30/08/2026

UG Capstone Project Weekly Meeting Minutes

Weekly Group Meeting Minutes

Time: 29/08/2026

Venue: Teams

Meeting Minute Taker: Mengchen Liu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The team reviewed the current project progress and confirmed the tasks for the next development stage.	Proceed with the agreed development plan.	Whole team	None
2	What is in progress?	Front-end and back-end development are currently in progress.	Continue development according to the assigned tasks.		
3	What is working well?	Tasks and responsibilities have been clearly allocated among team members.	Maintain communication and coordination during development.		
4	What needs improvement?	No major issues were identified this week.	Continue monitoring progress and address issues as they arise.		
5	Reminders	Team members were reminded to complete the SparkPlus peer assessment.	Complete the SparkPlus assessment by the required deadline.		

UG Capstone Project Weekly Meeting Minutes

6	What needs to be completed before the next meeting?	Assigned front-end and back-end development tasks should be progressed before the next meeting.	Complete or make substantial progress on the assigned development tasks.		
7	What's Next	Continue the implementation of the website's front-end and back-end functions.	Review development progress at the next team meeting.		

Main Discussions

- The team discussed and allocated the development tasks for the coming week, mainly focusing on front-end and back-end development. Responsibilities were assigned to team members to ensure that development could progress efficiently.

Key Takeaways

- The main priority for the next week is to continue the implementation of the front-end and back-end functions. Team members should follow their assigned responsibilities and communicate any issues encountered during development.

What Happened

- Tasks for the next stage of development were allocated among team members. The team also reminded everyone to complete the SparkPlus peer assessment.

What's Next

The team will work on the assigned front-end and back-end development tasks before the next meeting. Progress will be reviewed in the next weekly meeting, and any technical issues will be discussed as necessary.

UG Capstone Project Weekly Meeting Minutes

Weekly Client Meeting Minutes

Time: 28/08/2026

Venue: zoom meeting

Meeting Minute Taker: Mengchen Liu

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu,

Tzu-Hsiang Tseng

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The initial web page development and the construction of database for login and world building	Continue the development on further features based on client feedback	The whole team	None
2	What is in progress?	The web page register function is still in progress	Finish the function in next week		
3	What is working well?	The client confirmed our progress in web page development is suitable for project progress	Continue the further design based on our plan		
4	What needs improvement?	We are currently in good progress	Prepare the knowledge graph		
5	Reminders	Knowledge graph should follow the feedback in the email	Continue the web development as well as the database		

UG Capstone Project Weekly Meeting Minutes

6	What needs to be completed before the next meeting?	Complete the registration function and make further progress on the knowledge graph.	Continue web and database development and prepare an initial knowledge graph design for the next meeting.		
---	---	--	---	--	--

Main Discussions

Haoyu Deng presented the web page development demo to the client, Shuhao Pei/Team discussed the next steps for the project development and required features and deprioritized unnecessary technical scope. Based on the client's feedback, the team confirmed the current development direction and deprioritised unnecessary technical features to keep the project scope manageable.

Key Takeaways

The client confirmed that the current progress of the web page development is suitable for the project. The team agreed to continue developing the core functions based on the existing plan and client feedback. The knowledge graph should also be developed according to the requirements and feedback provided by the client via email.

What Happened

The initial web page and database structure for user login and world-building functions have been developed. A demonstration of the current web page was presented to the client, and the team received positive feedback on the overall development direction. The registration function is still in progress.

What's Next

The team will complete the registration function and continue developing the web page and database. The next stage will also include preparing the knowledge graph based on the client's requirements and email feedback. Further features will be developed according to the agreed project scope and client feedback.

Individual Progress Report

Name: Shuhao Pei

Student ID: 530748773

Goals: Coordinate the design and task allocation for core web features, and confirm the required vs. out-of-scope technical functionalities with the client.

Progress Made: Successfully aligned with the client on required features (Register, User Profile, Home Page, Tags Search & Navigation) and deprioritized unnecessary technical scope. Assigned specific frontend/backend tasks across all team members.

Blockers to Progress/Issues: No major blockers. Need to ensure smooth UI integration and data flow between the four core modules before the next sprint review.

Name: Zichen Lian

Student ID: 530816762

Goals: Complete the user registration function and develop the register page based on the existing login page.

Progress Made: Started developing the register page and registration workflow. The existing login page was used as a reference to keep the authentication interface consistent.

Blockers to Progress/Issues: No major blockers at this stage. The registration function still needs to be connected with the authentication and database system and tested with the existing login function.

Name: Jiayue Wu

Student ID: 520816072

Goals: Clarify and develop the tags search and navigation function. Determine how users can search for content using tags and navigate between related pages or posts efficiently.

Progress Made: Clarified the main requirements for the tags search function and navigation flow. Worked on how tags should be displayed, selected, and used to filter or find related content. Also considered how users can move easily between tagged content and other pages.

Blockers to Progress/Issues: Some details still need to be confirmed, such as how tags should be organised and how search results should be displayed. The connection between tags and different types of community content also needs further discussion. No major issues are currently blocking progress.

Name: Litong Shu

Student ID: 530588249

Goals: Understand the current project progress and prepare to support the development and integration of the core web features.

Progress Made: Reviewed the current project requirements and team task allocation, including the main features such as user registration, user profile, home page, and tags search and navigation. Also followed the team's progress on the database structure and frontend/backend development to better understand how the different components will work together.

Blockers to Progress/Issues: No major blockers at this stage. My next step is to coordinate with the team and take on a specific development or testing task for the next stage of the project.

Name: haoyu deng

Student ID: 540727454

Goals:

- Build a minimal MySQL database and Node.js/Express backend for user registration and login.
- Securely store passwords using bcrypt.

- Create a simple frontend login page connected to the backend.
- Share the implementation with the team through GitHub and a Pull Request.

Progress Made:

- Installed and started MySQL.
- Created the `worldbuilding` database and `users` table.
- Added database configuration using `.env` and `mysql2`.
- Implemented:
 - `GET /health`
 - `GET /users`
 - `POST /register`
 - `POST /login`
- Used parameterised SQL queries and bcrypt password hashing.
- Added `.gitignore` and `.env.example` to prevent credentials from being uploaded.
- Inserted and tested a sample user.
- Created a simple login frontend connected to the backend.
- Successfully tested login from the webpage through Express and MySQL.
- Added setup instructions in `README.md`.
- Installed Node.js and project dependencies.
- Created Git version checkpoints for the backend and frontend.
- Packaged the project into a safe ZIP for sharing.
- Configured SSH access to USYD GitHub.
- Uploaded the work to the `feature/login-register` branch and prepared a Pull Request into `main`.

Blockers to Progress/Issues:

- Node.js was initially missing and needed to be installed.
- GitHub password authentication was unavailable, so SSH authentication had to be configured.
- Each team member must configure their own MySQL credentials in a local `.env` file.

UG Capstone Project Weekly Meeting Minutes

- MySQL database data is local and is not automatically shared through GitHub; teammates must run `schema.sql`.
- The current login is only a prototype and does not yet include JWT, sessions, roles, email verification, or password reset.

Name: Zhiya Zhang

Student ID: 540310485

Goals: Confirm the client's requirements for the Knowledge Graph and clarify how entity relationships should be represented and integrated into the platform.

Progress Made: Discussed the Knowledge Graph requirements in detail with Frank and clarified the expected functionality and scope. Completed initial preparation by reviewing possible approaches for representing relationships between worldbuilding entities and considering how the Knowledge Graph could connect with the existing data structure.

Blockers to Progress/Issues: No major blockers at this stage. Further implementation will depend on finalising the entity relationship structure and coordinating its integration with the database and other core platform features.

Name: Mengchen Liu

Student ID: 540223439

Goals: Prepare for the current project process, support testing for the constructed web features.

Progress Made: Test the basic frontend and backend features of the web page, write and analyze the meeting minutes.

Blockers to Progress/Issues: No major blockers. My next step is to provide help to other group members and continue testing new features.

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals: Set up the database structure for the worldbuilding system and support the main features required by the project.

Progress Made: Completed and tested the worldbuilding database schema in MySQL. I created the main tables for worlds, entities, relationships, tags, world members, and contributions. It now supports basic collaboration requirements.

Blockers to Progress/Issues: No major blockers. The next step is to connect the database with the backend APIs and test it with actual worldbuilding data.