P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform for Game Design

Group Formal Tag: COMP3888_M17_02_ZL
Tutor Name: Zhenlin Liu
Client Name: Frank Lai

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendance: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: None

Submission Date: 25/10/2026

Weekly Group Meeting Minutes

Time: 24/10/2026

Venue: Teams

Meeting Minute Taker: Zichen Lian

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Embedded AI editing now includes body suggestions, a diff preview, apply/dismiss options and safeguards against outdated suggestions. Relevant automated tests and editor layout improvements are complete. The Testing and Quality chapter draft is complete.	Include these achievements in the final report and retain supporting test evidence.	Shuhao Pei Zhiya Zhang	None
2	What is in progress?	Members are drafting and refining the requirements, architecture, implementation and team-process sections. User stories, client feedback, acceptance criteria and contribution details are under review.	Continue drafting and confirm outstanding details against the current implementation and project records.	All members	Unconfirmed requirements and implementation details need team input.

3	What is working well?	Report preparation is progressing across assigned sections. Members are supporting content review, and AI editing builds on the existing draft workflow. Several members reported no major blockers.	Continue sharing drafts and reviewing related sections together.		None
4	What needs improvement?	AI testing evidence is incomplete. End-to-end checks across roles and proposal scenarios are still needed. Architecture diagrams, requirement status and contribution records require confirmation.	Consolidate available evidence, identify missing tests and resolve inconsistencies before finalising the report.	Shuhao Pei; Zhiya Zhang; Zichen Lian; Tzu-Hsiang Tseng; Jiayue Wu	External AI response quality and latency remain dependencies.
5	Reminders	The final report must distinguish implemented, tested and planned work. Deployment details remain pending.	Use the latest code and evidence, keep terminology consistent and confirm individual contributions.	All members	Deployment arrangements require confirmation.
6	What needs to be completed before the next meeting?	Initial report drafts, updated diagrams, requirement-status checks and an AI testing evidence	Share drafts and supporting evidence for cross-review. Prepare a list of		Flag missing information that prevents section completion.

		summary are needed.	unresolved items.		
7	**What's Next**	Remaining priorities are report integration, broader AI workflow testing, remote deployment and preparation for the next client demonstration.	Consolidate the report and prepare a deployment and demonstration checklist with clear responsibilities.		Confirm deployment access, environment and task ownership.

Main Discussions

- Shuhao Pei reported progress on embedded AI editing, including diff previews, apply/dismiss controls, and protection against outdated suggestions. Further testing is needed across roles and proposal workflows.
- Zhiya Zhang completed the Testing and Quality draft but needs additional AI testing information.
- Jiayue Wu began organising the project timeline, XP practices, client feedback and individual contributions. Some contribution details still require member confirmation.
- Tzu-Hsiang Tseng began organising requirements, user stories and acceptance criteria. Haoyu Deng is checking user stories and client feedback against the implemented interface and functionality.
- Zichen Lian outlined the architecture and database section. The current Gemini integration and database schema need verification before the diagrams and architecture comparison can be finalised.
- Litong Shu and Mengchen Liu contributed to report drafting and review, with a focus on accurately describing implemented functionality and maintaining clarity and consistency.

Key Takeaways

- The final report should reflect the latest implementation, including embedded AI editing.
- Completed automated tests should be distinguished from pending end-to-end and deployment tests.
- Requirements, architecture, and testing sections need consistent descriptions of feature status.
- AI service quality and latency remain external dependencies that require evaluation.
- Each member needs to confirm their contribution details and provide evidence relevant to their section.

What Happened

- Shuhao Pei implemented the first version of embedded AI editing and completed relevant automated tests.
- Zhiya Zhang completed the initial Testing and Quality chapter draft.
- Drafting progressed on the requirements, architecture, implementation and team-process sections.
- User-story alignment, client feedback and report consistency remained under review.
- Outstanding AI testing, implementation confirmations and deployment work carry forward into the next stage.

What's Next

- ☐ **Shuhao Pei:** Share the available AI test results and prepare a checklist for remaining role-based, proposal and deployment tests. **Deliverable:** AI test evidence summary and technical readiness checklist.
- ☐ **Jiayue Wu:** Complete the first team-process and client-feedback draft and request confirmation of individual contributions. **Deliverable:** Chapter draft and eight-member contribution table.
- ☐ **Haoyu Deng:** Continue checking user stories and client feedback against the current interface and behaviour. **Deliverable:** Requirements-alignment checklist identifying any gaps.
- ☐ **Zhiya Zhang:** Update the Testing and Quality chapter using available AI evidence and clearly identify pending tests. **Deliverable:** Revised chapter draft and outstanding-test list.
- ☐ **Zichen Lian:** Verify the current component relationships and database schema, then complete the architecture draft. **Deliverable:** Architecture chapter draft, overall architecture diagram and core ER diagram, with deployment details marked pending.
- ☐ **Litong Shu:** Refine the system implementation and functionality content against the current features. **Deliverable:** Updated implementation section with accurate feature descriptions.
- ☐ **Mengchen Liu:** Review the combined report for clarity, terminology and consistency. **Deliverable:** Edited report draft and a list of inconsistencies requiring member confirmation.
- ☐ **Tzu-Hsiang Tseng:** Confirm outstanding requirement changes and implementation statuses with the relevant members. **Deliverable:** Requirements and scope draft, including an acceptance-criteria and implementation-status table.

Weekly Client Meeting Minutes

Time: 23/10/2026

Venue: Zoom

Meeting Minute Taker: Zichen Lian

Attendances: All group members

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The team demonstrated the implemented embedded AI editing functionality, including suggestion previews and apply/dismiss controls.	Include this functionality in next week's broader AI demonstration.	All members	None
2	What is in progress?	Testing and bug fixing are continuing alongside preparation for a more systematic demonstration of recent AI development.	Organise the demonstration sequence and continue checking the AI workflows.		
3	What is working well?	The client expressed satisfaction with the embedded editing	Build on the positive feedback and show the wider AI functionality		

		functionality demonstrated during the meeting.	in greater detail next week.
4	What needs improvement?	The recent AI work needs a more structured and detailed demonstration. Further testing and fixes are also required.	Cover complete workflows, relevant safeguards and representative scenarios in the next demonstration.
5	Reminders	The team discussed and checked next week's meeting schedule with the client.	Follow the agreed arrangements and ensure presenters and demonstration materials are ready.
6	What needs to be completed before the next meeting?	The team needs to prepare the AI demonstration, test its scenarios and address issues affecting the presentation.	Rehearse the sequence, record test results and retest fixes before the meeting.
7	**What's Next**	Deliver a systematic and more detailed demonstration of the AI functionality developed over the past few weeks.	Demonstrate the recent work, collect client feedback and confirm follow-up priorities.

Main Discussions

- The team demonstrated the implemented embedded AI editing functionality within the existing editing workflow.
- The client expressed satisfaction with the functionality shown.
- The next client meeting will include a more systematic and detailed demonstration of the AI development completed over the past few weeks.
- The team discussed and checked the timing of the next demonstration with the client.
- Testing and bug fixing will continue alongside demonstration preparation.

Key Takeaways

- The client's feedback on the demonstrated embedded editing functionality was positive.
- Next week's demonstration should present recent AI development as a coherent set of user workflows.
- Demonstration scenarios should be tested and rehearsed in advance.
- Identified issues should be fixed and retested, with any remaining limitations communicated clearly.
- Positive feedback on this demonstration does not replace verification of the wider AI functionality.

What Happened

- The team demonstrated embedded AI editing to the client.
- The client expressed satisfaction with the demonstrated functionality.
- The team and client discussed arrangements for a more detailed AI demonstration next week and checked the schedule.
- Testing and bug fixing continued, with further work carrying forward into demonstration preparation.

What's Next

- ☐ Shuhao Pei: Prepare the technical sequence for demonstrating recent AI development and continue addressing implementation issues. Deliverable: A working AI demonstration sequence and an updated fix list.
- ☐ Zhiya Zhang: Consolidate test results and identify remaining AI testing gaps. Deliverable: An updated testing summary covering demonstration scenarios and outstanding issues.

- ☐ Haoyu Deng: Check that the demonstration addresses relevant user stories and client expectations. Deliverable: A demonstration acceptance checklist.
- ☐ Tzu-Hsiang Tseng: Confirm the requirements and implementation status of the AI features selected for demonstration. Deliverable: An updated AI requirements and acceptance-status table.
- ☐ Zichen Lian: Update the architecture explanation to reflect the current embedded editing and Gemini integration. Deliverable: An updated architecture draft and overall architecture diagram.
- ☐ Jiayue Wu: Record the client's feedback and the next meeting arrangements. Deliverable: An updated client-feedback and follow-up action record.
- ☐ Litong Shu: Review the functionality descriptions against the features included in the demonstration. Deliverable: A checked summary of the AI functionality to be presented.
- ☐ Mengchen Liu: Review the demonstration materials for clarity and consistency. Deliverable: Consolidated review comments for the team rehearsal.

Individual Progress Report

Name: Shuhao Pei

Student ID: 530748773

Goals: Complete the first version of embedded AI editing, integrate it with the existing draft workflow, and prepare for the next client demonstration.

Progress Made: Implemented AI-generated body suggestions with a diff preview and options to apply or dismiss changes. Added checks to prevent outdated suggestions from overwriting modified drafts. Improved the editor layout, completed relevant automated tests, and coordinated the next demo plan with the team.

Blockers to Progress/Issues: Further end-to-end testing is needed across different roles and proposal scenarios. AI response quality and latency remain dependent on the external service. Remote deployment and deployment testing are the next priorities.

Name: Jiayue Wu

Student ID: 530816072

Goals: Develop the first draft of the team process, client feedback and individual contributions chapter.

Progress Made: Started organizing the project timeline, key milestones and task allocation. Prepared an initial structure covering XP practices, client feedback, permission-development delays and schedule adjustments. Began compiling the eight-member contribution table and reflection materials.

Blockers to Progress/Issues: Some contribution details and project updates still need confirmation from team members before the chapter can be finalized.

Name: Haoyu Deng

Student ID: 540727454

Goals: Start doing the final project report and project.

Progress Made: Doing the user story checking and client feedback checking, check to have our program fit all user requirements starting with a different user interface.

Blockers to Progress/Issues: no major issue but a lot of works need to be done

Name: Zhiya Zhang

Student ID: 540310485

Goals: help to preparing the final project report.

Progress Made: finished the draft of the Testing and Quality part on the report, and did the quality chapter draft.

Blockers to Progress/Issues: still need more information on AI testing.

Name: Zichen Lian

Student ID: 530816762

Goals: Prepare the system architecture and database design section, including an overall architecture diagram and a core ER diagram. Explain the technology choices, changes since the progress report, and the distinction between team-developed components and third-party frameworks or services.

Progress Made: Outlined the architecture section and identified the areas to document: frontend, backend, database and Gemini interactions, along with the main database entities and relationships. Began organising the technology-selection rationale around development time, team familiarity and implementation trade-offs.

Blockers to Progress/Issues: The diagrams and architecture comparison require confirmation against the latest implementation, particularly the Gemini integration and database schema. Deployment details remain pending and will be added separately.

Name: Litong Shu

Student ID: 530588249

Goals: Contribute to the completion and refinement of the final project report. Review the implemented features and assist team members with any remaining documentation or project tasks.

Progress Made: Contributed to drafting and improving the final report, particularly the sections related to system implementation and functionality. Reviewed completed features and helped ensure the report accurately reflects the team's work.

Blockers to Progress/Issues: No major blockers encountered this week. Most development tasks have been completed, with the remaining focus on finalising the report and preparing for submission.

Name: Mengchen Liu

Student ID: 540223439

Goals: Assist with the completion and refinement of the final project report.Support team members with any remaining tasks as needed.

Progress Made: Contributed to the writing and improvement of the final report.Assisted with reviewing and organising report content to ensure clarity and consistency.

Blockers to Progress/Issues: No major blockers or issues encountered this week. Most assigned tasks have been completed, with the remaining work focused on finalising the report.

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals: Prepare the first draft of the project requirements and deliverable scope section for the final report.

Progress Made: Started organising the project background, client objectives, functional and non-functional requirements, and user stories. Began reviewing requirement changes and preparing a table of acceptance criteria and implementation status.

Blockers to Progress/Issues: Some requirement changes and implementation statuses still need confirmation from team members before the section can be finalised.