# P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform for Game Design

**Group Formal Tag:** COMP3888_M17_02_ZL
**Tutor Name:** Zhenlin Liu
**Client Name:** Frank Lai

## Group members details

| No. | Student Name | Student ID | Student Unikey | XP-Roles |
|---|---|---|---|---|
| **1** | Shuhao Pei | 530748773 | spei0511 | Manager |
| **2** | Jiayue Wu | 530816072 | jiwu0646 | Doomsayer |
| **3** | Haoyu Deng | 540727454 | hden0618 | Customer Liaison |
| **4** | Zhiya Zhang | 540310485 | zzha0323 | Programmer |
| **5** | Zichen Lian | 530816762 | zlia0017 | Doomsayer |
| **6** | Litong Shu | 530588249 | lshu6392 | Programmer |
| **7** | Mengchen Liu | 540223439 | mliu0949 | Tester |
| **8** | Tzu-Hsiang Tseng | 540663646 | ttse0054 | Tracker |

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: none

Submission Date: 20/09/2026

# Weekly Group Meeting Minutes

Time: 19/09/2026

Venue: Teams

Meeting Minute Taker: Zhiya Zhang

| # | Agenda Item | Description/ Comments | Decision/Action | Who? | Items for escalation |
|---|---|---|---|---|---|
| 1 | What has been completed? | Recent development progress and demo materials were reviewed. Several members have completed or progressed their assigned presentation, video and feature-checking tasks. | Use the latest stable version of the system and current presentation materials as the basis for the Week 8 demo. | All members | none |
| 2 | What is in progress? | Preparation for the Week 8 demo is in progress, including presentation refinement, video and voice-over preparation, system testing, UI fixes and rehearsal planning. | Continue assigned demo tasks and report any blocking issues before the rehearsal. | All members | none |
| 3 | What is working well? | Core system functions are working and the team has enough material to prepare a complete client walkthrough. Team members are coordinating presentation and demo tasks effectively. | Keep the demo focused on the main user workflow and stable features. | All members | none |
| 4 | What needs improvement? | Some minor UI and integration issues remain. More edge-case testing and a clearer demo sequence are still required. | Prioritise bug fixes, testing and a complete rehearsal before the client demo. | Development and testing members | none |

| | | | | | |
|---|---|---|---|---|---|
| 5 | Reminders | The Week 8 client demo is the main priority for the coming week. | Prepare a live demo where possible and keep a recorded video as backup. | All members | none |
| 6 | What needs to be completed before the next meeting? | Finalise slides, scripts, backup video, system testing and speaker/task allocation. | Complete assigned deliverables and conduct a full-team rehearsal before the client meeting. | All members | none |
| 7 | **What's Next** | After the Week 8 demo, the team will collect client feedback and use it to plan the next development stage. | Record feedback and convert it into development and testing tasks. | All members | none |
| … | ….. | | | | |

## Main Discussions

- Reviewed current project progress and the latest stable features for the Week 8 demo.
- Planned the structure of the upcoming demo and divided presentation, video, testing and rehearsal tasks among team members.
- Discussed remaining UI and integration issues.
- Discussed the need to prepare both a live walkthrough and a backup video.

## Key Takeaways

- The Week 8 client demo is the immediate priority.
- All current work should support a stable and clear system demonstration.
- Testing evidence and edge cases should be included rather than only demonstrating normal system functions.
- A full-team rehearsal is required to coordinate speakers, timing and transitions.
- A backup video should be prepared in case technical problems occur during the live demo.

## What Happened

- Core collaboration features, proposal and version-history functions, search/navigation checks and demo materials have progressed.
- Presentation and video preparation have also progressed.
- Minor UI and integration fixes are still required.
- Additional edge-case testing is carried forward to the next week.

## What's Next

**Shuhao Pei:** refine the prototype and demo materials and continue edge-case testing before the Week 8 demo.
**Zichen Lian:** finalise the client-demo slides and script and help organise the live demonstration sequence.
**Zhiya Zhang:** finalise/edit the backup demo video and support presentation preparation and rehearsal.
**Mengchen Liu and Tzu-Hsiang Tseng:** finalise their assigned narration/recording materials and update them if the presentation changes.
**Development/testing members:** complete remaining bug fixes, key functional/non-functional tests and prepare a stable system build.
**All members:** participate in the final rehearsal and ensure smooth transitions between presentation and demo sections.

## Weekly Client Meeting Minutes

Time: 18/09/2026

Venue: Zoom

Meeting Minute Taker: Zhiya Zhang

Attendances: all group members

Apologies: none

| # | Agenda Item | Description/ Comments | Decision/Action | Who? | Items for escalation |
|---|---|---|---|---|---|
| 1 | What has been completed? | The team demonstrated entity browsing and creation, relationship creation, proposal submission and approval/return-for- | Client reviewed the current iteration and was satisfied with the overall progress. | Development team | none |

| | | | | | |
|---|---|---|---|---|---|
| | | changes workflow, drafts, version history and version restoration. | | | |
| **2** | What is in progress? | UI refinement, relationship handling, approval controls and preparation for the Week 8 client demo are still in progress. Testing evidence also needs to be consolidated. | Implement agreed improvements and prepare the testing walkthrough. | Development and testing members | none |
| **3** | What is working well? | The main collaboration workflow is functional. Entity management, proposal workflow and version history can already support a full application walkthrough. | Retain the current workflow while improving clarity and usability. | Development team | none |
| **4** | What needs improvement? | Current relationships mainly appear as one-way relationships. Approval requests also need clearer action buttons and status indicators. Testing has not yet been organised into one complete report or walkthrough. | Add support for one-way/two-way relationships where appropriate, improve approval-request UI, and organise functional/non-functional testing evidence. | Development and testing members | none |
| **5** | Reminders | The client prefers a live demo next week but recommended preparing a recorded video as backup. Testing and quality assurance should be shown explicitly. | Prepare both a live walkthrough and a backup recording. Include edge cases such as incorrect login details. | All members | none |
| **6** | What needs to be completed before the | UI fixes, relationship improvements, testing walkthrough, demo rehearsal and backup | Prepare a stable build and a concise demo sequence covering | All members | Escalate any critical issue |

| | | | | | |
|---|---|---|---|---|---|
| | next meeting? | recording need to be completed. | both features and testing. | | that may block the demo |
| 7 | **What's Next** | Conduct the Week 8 client demo and collect feedback for the next development stage. | Use client feedback to prioritise future improvements and upcoming AI/testing work. | All members | none |
| … | ….. | | | | |

## Main Discussions

The team demonstrated the current system, including entity browsing and creation, relationship creation, proposal submission and approval, returning proposals for changes, drafts, and version-history restoration.

## Key Takeaways

Support for both one-way and two-way relationships should be considered.

Approval requests need clearer buttons and status indicators.

A live Week 8 demonstration is preferred.

A recorded demo video should also be prepared as backup.

The demo should include a walkthrough of the main application features.

Testing is an important part of the demonstration.

## What Happened

The client reviewed the latest iteration and gave positive feedback on the team's overall progress.

Two main improvement areas were identified: bidirectional relationship support and clearer approval-request UI.

## What's Next

Implement or demonstrate support for one-way and two-way relationships.
Improve approval-request buttons and status indicators.
Consolidate existing test cases and test results.
Prepare several edge cases for the demo.
Include both functional and non-functional testing examples.
Rehearse the live Week 8 demo.
Prepare a backup recorded demo video.
Meet the client at the same time next week for the Week 8 demonstration.

## Individual Progress Report

Name: Shuhao Pei

Student ID: 530748773

**Goals**

Refine the prototype based on client feedback and prepare a demonstration of recent features and edge cases.

**Progress Made**

Improved the proposal and version history interfaces, added custom bidirectional relationships, and prepared demo materials covering system architecture and next steps.

**Blockers to Progress/Issues**

Demo preparation reduced development time. Further edge-case and concurrent-user testing is needed before online deployment.

Name: Jiayue Wu

Student ID: 530816072

**Goals：** Prepare for the client demo and make sure the main system functions are ready to present.

**Progress Made** Prepared and tested the system for the client demo. Checked the main functions, including tags search and navigation, and worked with team members to make sure the demo could run smoothly.

**Blockers to Progress/Issues** Some minor UI and integration issues were found during demo preparation. These still need further testing and improvement.

Name: Haoyu Deng

Student ID: 540727454

**Goals:** Help teammate doing the client demo and record my part for the demo

**Progress Made :** helped doing the client demo and joining the discussion in person and online discuss about how we keep moving forward for this project

**Blockers to Progress/Issues :** no much issues this week but for the up coming ai tool connecting i believe we will have a lot of complex thing need to figure out and solve

Name: Zhiya Zhang

Student ID: 540310485

**Goals** Support the team in preparing for the upcoming client demo and record the key discussions and decisions from the group and client meetings.

**Progress** Made Helped prepare for the upcoming demo by supporting the organisation of presentation and demonstration tasks. Recorded and organised the meeting minutes, including key discussions, decisions, client feedback, and next actions.

**Blockers to Progress/Issues** No major blockers this week. Further updates to the meeting records or demo preparation may be required if the project plan or presentation content changes.

Name: Zichen Lian

Student ID: 530816762

**Goals:** Prepare the Week 8 Client Deployment & Demo materials, ensuring that the presentation covers user stories, acceptance criteria, testing, and client feedback within a concise delivery time.

**Progress Made:** Refined the presentation into eight slides, including a cover page, and prepared a corresponding English script. Organised the live demonstration around searching for content, submitting and approving proposals, and checking permissions, version conflicts, and history restoration. Included acceptance checks and discussion questions to collect client feedback and agree on next-stage priorities.

**Blockers to Progress/Issues:** The presentation still requires confirmed deployment details and actual test results. Team rehearsal is needed to verify the demonstration sequence, coordinate speaker roles, and keep the session within the planned time.

Name: Litong Shu

Student ID: 530588249

## Goals

Support system debugging and help prepare for the upcoming client demo.

## Progress Made

Helped identify and fix bugs in the system and supported the team in preparing the demo, including checking key functions and helping ensure the demonstration could run smoothly.

## Blockers to Progress/Issues

Some minor bugs and integration issues still require further testing and refinement before the client demo.

Name: Mengchen Liu

Student ID: 540223439

**Goals** Complete my assigned part of the client presentation video.

**Progress Made** Completed the voice-over recording for my assigned section of the client presentation.Reviewed the recording to ensure the narration was clear and matched the video/presentation content.

**Blockers to Progress/Issues** No major blockers or issues this week. Minor adjustments may be needed if the presentation content or video is updated before the client meeting.

Name: Tzu-Hsiang Tseng

Student ID: 540663646

**Goals** Prepare and record my assigned part of the client presentation.

**Progress Made** Contributed to the client presentation by recording the narration for my assigned part and helped prepare the presentation materials for the upcoming client meeting.

**Blockers to Progress/Issues** No major blockers. Some minor changes may be needed if the presentation is updated before the client meeting.