UG Capstone Project Weekly Meeting Minutes

P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform for Game Design

Group Formal Tag: COMP3888_M17_02_ZL
Tutor Name: Zhenlin Liu
Client Name: Frank Lai

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies: Not recorded

Submission Date: 18/10/2026

UG Capstone Project Weekly Meeting Minutes

Week 11 Group Meeting Minutes

Time: 17/10/2026 12pm

Venue: Microsoft Teams

Meeting Minute Taker: Mengchen Liu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The team demonstrated the platform with Gemini AI integration at the client meeting.	Use the demonstrated integration as the basis for further evaluation.	Development team	None reported
2	What is in progress?	AI testing and optimization remain ongoing. The final project report is entering the drafting stage.	Shuhao Pei continues AI refinement; members begin their assigned report sections.	Shuhao Pei; all members	None reported
3	What is working well?	The Gemini-integrated platform was available for demonstration, enabling discussion of the remaining project work.	Document the demonstrated functionality and gather evidence for the report.	All members	None reported
4	What needs improvement?	AI evaluation, test evidence, documentation and remaining functionality require further work.	Track limitations and test gaps without treating planned work as completed.	Development and testing members	None reported

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
5	Reminders	Report claims must distinguish implemented features, planned work, tested outcomes and explicit client acceptance. Individual contributions require confirmation.	Use consistent evidence, user story IDs and verified contributions across chapters.	All members	None reported
6	What needs to be completed before the next meeting?	Start drafting the seven allocated report sections, gather diagrams and test evidence, and continue Gemini testing.	Each section owner prepares their assigned draft and supporting materials.	All members	None reported
7	**What's Next**	Consolidate chapter drafts and test results; identify missing evidence and dependencies. Embedded editing remains pending.	Coordinate cross-section inputs and follow up on AI evaluation and outstanding tasks.	All members	None reported

Main Discussions

- Reviewed the Gemini-integrated platform demonstrated to the client.
- Discussed the remaining project schedule and client expectations.
- Agreed to begin writing the final project report and allocated seven report sections.
- Assigned Shuhao Pei to continue AI testing and optimisation.
- Identified cross-section dependencies for user stories, testing evidence, client feedback and individual contributions.

Key Takeaways

- The team has demonstrated a Gemini-integrated version of the platform to the client.

- The group decided to start the final report and assigned chapter owners and deliverables.
- AI evaluation and optimisation remain ongoing under Shuhao Pei.
- Testing and acceptance claims must be supported by evidence; client approval must not be assumed.
- Embedded editing is listed as pending rather than a completed feature.

What Happened

- The team presented the Gemini-integrated program during the client meeting.
- The client was asked about the remaining project progress and expectations; detailed responses were not recorded.
- The group subsequently agreed to begin final report preparation.
- Seven major report sections were allocated among team members, with diagrams, tables and evidence assigned as deliverables.
- Meeting documentation and supplementary testing support were assigned to Mengchen Liu.

What's Next

- Prepare requirements and acceptance criteria, architecture and ER diagrams, and core implementation evidence.
- Develop user-story validation, quality assurance, and client-feedback documentation.
- Document team process, contributions, AI design and fixed AI evaluation cases.
- Continue Gemini testing and optimisation; keep deployment details and embedded editing marked as pending where appropriate.

UG Capstone Project Weekly Meeting Minutes

Week 11 Client Meeting Minutes

Time: 16/10/2026

Venue: Zoom

Meeting Minute Taker: Mengchen Liu

Attendances: All

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed ?	The team demonstrated the platform integrated with Gemini AI.	Record the demonstrated milestone accurately.	Developme nt team	None reported
2	What is in progress?	Further AI testing and optimisation, alongside remaining project work.	Continue testing and refine the integration.	Shuhao Pei	None reported
3	What is working well?	The team was able to present the Gemini-connected program to the client.	Use the demonstration to inform the next development stage.	Developme nt team	None reported
4	What needs improvem ent?	Remaining AI functionality and evaluation still require testing; specific client requests were not recorded.	Identify and verify outstanding issues before claiming completion.	Developme nt and testing members	None reported
5	Reminders	The team asked about expectations and progress for the remaining project period. No specific client decision was provided in the notes.	Do not infer client approval or commitments without evidence.	All members	None reported
6	What needs to be completed before the next meeting?	Continue AI testing and prepare the report work initiated at the subsequent group meeting.	Review evidence and remaining priorities.	All members	None reported

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
7	**What's Next**	Progress the final report and evaluate the Gemini-assisted features.	Present verified progress and seek further clarification as needed.	All members	None reported

UG Capstone Project Weekly Meeting Minutes

Main Discussions

The team demonstrated the platform with Gemini AI integration to the client.

The team asked the client about the remaining development progress and expectations.

Key Takeaways

- Gemini AI integration was demonstrated to the client.
- Further AI testing and optimization are planned.
- The client discussion addressed remaining project progress, but detailed responses were not recorded.
- No formal acceptance outcome was documented.
- The group later decided to begin final report drafting.

What Happened

The client saw the updated platform with Gemini AI functionality.

The team discussed next-stage progress and asked for the client's input; no specific response was recorded.

What's Next

- Continue testing and optimizing the AI functionality.
- Document verified AI behavior, limitations and evaluation cases.
- Begin the final report according to the agreed division of responsibilities.
- Keep embedded editing as a pending item until implemented and verified.
- Collect further client feedback and acceptance evidence where available.

Individual Progress Report

Name: Litong Shu

Student ID: 530588249

Goals: Prepare the core collaboration features and technical implementation chapter.

Progress Made: Assigned to document Owner/Manager/Author/Reader permissions; proposal submission, review, rejection, revision and resubmission; version history, diff, rollback, concurrency checks, and custom/bidirectional relationships. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Produce a chapter draft, permission matrix, key flow diagrams and implementation/test evidence; explain representative bugs, fixes and validation. Blockers to Progress/Issues: Requires supporting implementation and testing evidence.

Name: Shuhao Pei

Student ID: 530748773

Goals: Continue Gemini AI testing and optimisation and prepare the AI functionality design and evaluation chapter.

Progress Made: Demonstrated the Gemini-integrated platform to the client; assigned to document Q&A, expansion, consistency checks, relationship suggestions, context selection and content-state distinctions. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Prepare AI request data-flow diagram and fixed evaluation cases covering grounding, conflict detection, usability, permissions, credentials, length limits, timeouts and errors. Blockers to Progress/Issues: Embedded editing remains a pending item.

UG Capstone Project Weekly Meeting Minutes

Name: Jiayue Wu

Student ID: 530816072

Goals: Prepare the team process, client feedback and individual contributions chapter.

Progress Made: Assigned to document the timeline, milestones, task allocation, XP practices, feedback-driven changes, permission-development delays and schedule renegotiation. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Compile team process draft, client feedback implementation table, eight-member contribution table and reflection materials. Blockers to Progress/Issues: Each member must confirm their own contributions.

Name: Zichen Lian

Student ID: 530816762

Goals: Prepare the system architecture and database design chapter.

Progress Made: Assigned to document frontend/backend/database/Gemini relationships, core entities, technical stack trade-offs, architectural changes and third-party dependencies. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Produce chapter draft, overall architecture diagram and core ER diagram. Blockers to Progress/Issues: Deployment section is pending further details.

UG Capstone Project Weekly Meeting Minutes

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals: Prepare the project requirements and delivery scope chapter.

Progress Made: Assigned to document project background, client goals, user roles, functional and non-functional requirements, user stories and acceptance criteria. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Produce chapter draft and consolidated user-story/acceptance table with standard IDs; identify added, changed, merged or deferred requirements. Blockers to Progress/Issues: Acceptance status must be verified and coordinated with validation work.

Name: Mengchen Liu

Student ID: 540223439

Goals: Prepare weekly meeting minutes and provide testing and optimization support as needed.

Progress Made: Assigned to record group/client meetings, decisions and task allocation. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Continue meeting documentation; assist with bug verification, regression testing and optimization when requested. Blockers to Progress/Issues: Additional testing tasks depend on identified issues.

UG Capstone Project Weekly Meeting Minutes

Name: Zhiya Zhang

Student ID: 540310485

Goals: Coordinate the testing and quality assurance chapter.

Progress Made: Assigned to consolidate existing tests, coverage, environments, commands, versions, outcomes, failures and bug regression evidence. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Prepare quality chapter, test matrix, execution index and gap checklist; plan UI, deployment, performance and multi-user tests. Blockers to Progress/Issues: Depends on test evidence from Litong Shu and Haoyu Deng; not responsible for all tests alone.

Name: Haoyu Deng

Student ID: 540727454

Goals: Prepare user story acceptance and client feedback validation.

Progress Made: Assigned to assess end-to-end role workflows, acceptance criteria, manual UI/usability testing, client feedback changes and user guidance. This week's confirmed progress is the assignment of this responsibility, not completion of the deliverable.

Next Steps: Prepare acceptance results, feedback-to-fix evidence, user guides and issue/retest records; coordinate with requirements and QA owners. Blockers to Progress/Issues: Unconfirmed client feedback must not be described as formally accepted.