P27 -Development of an AI-Assisted Collaborative Worldbuilding Platform for Game Design

Group Formal Tag: COMP3888_M17_02_ZL
Tutor Name: Zhenlin Liu
Client Name: Frank Lai

Group members details

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Shuhao Pei	530748773	spei0511	Manager
2	Jiayue Wu	530816072	jiwu0646	Doomsayer
3	Haoyu Deng	540727454	hden0618	Customer Liaison
4	Zhiya Zhang	540310485	zzha0323	Programmer
5	Zichen Lian	530816762	zlia0017	Doomsayer
6	Litong Shu	530588249	lshu6392	Programmer
7	Mengchen Liu	540223439	mliu0949	Tester
8	Tzu-Hsiang Tseng	540663646	ttse0054	Tracker

Attendances: Litong Shu, Shuhao Pei, Jiayue Wu, Haoyu Deng, Zhiya Zhang, Zichen Lian, Mengchen Liu, Tzu-Hsiang Tseng

Apologies:

Submission Date: 11/10/2026

Week 9 Group Meeting Minutes

Time: 10/10/2026, 12:00

Venue: Teams

Meeting Minute Taker: Litong Shu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Local workflow refinements and the basic AI assistant UI are complete. The interface includes page context, quick prompts, message entry and sample replies.	Keep the current local workflow as the integration baseline.	All members	None
2	What is in progress?	Gemini integration is planned. Proposal recovery and permission messages continue to receive regression checks.	Prepare permission-scoped context and model-request handling.	Development and testing members	None
3	What is working well?	Proposal actions refresh their state, conflict recovery preserves input, and version comparison starts collapsed.	Preserve these behaviours while adding AI features.	Development team	None
4	What needs improvement?	Idle proposal pages can require refreshing. Conflict resolution is manual, and AI responses are still samples.	Test remaining recovery cases and real model requests.	Development and testing members	None
5	Reminders	AI suggestions must not bypass access control, proposal review or version history.	Keep users in control of changes and publication.	All members	None

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
6	What needs to be completed before the next meeting?	Connect Gemini for basic conversational suggestions and check timeouts, failures and context access.	Prioritise model integration and regression testing next week.	Development and testing members	None
7	**What's Next**	If Gemini integration and testing succeed, develop embedded edit suggestions in the following week.	Support accept, edit or ignore through the normal editing workflow.	Development team	None

Main Discussions

- Reviewed the remaining local workflow improvements following the Week 8 demonstration.
- Discussed proposal status refresh, conflict recovery and workspace access messages.
- Reviewed version comparison and its default collapsed presentation.
- Reviewed the basic AI assistant interface, including page context, quick prompts and message entry.
- Discussed the remaining testing needs before connecting a real model.
- Planned Gemini integration for next week and conditional embedded edit suggestions for the following week.

Key Takeaways

- The existing collaboration workflow remains the baseline for AI integration.
- The basic AI UI is complete, but currently uses sample responses rather than a connected model.
- Proposal recovery preserves user input. Idle pages can still require refreshing, and conflict resolution remains manual.
- AI suggestions must respect access permissions and the existing proposal and version-management workflow.

- Embedded edit suggestions are a conditional next step, dependent on successful model integration and testing.

What Happened

- The team improved proposal recovery, access messages and version-comparison usability.
- Proposal actions refresh status, permissions and the comparison with published content.
- Conflict recovery retains user input and provides a comparison with the latest draft before an explicit revision.
- Version comparison now starts collapsed. Workspace access messages distinguish signed-out users, non-members and readers.
- The basic floating AI assistant UI was completed and demonstrated to the client. Targeted UI regression and build checks supported the local changes.

What's Next

- Connect Gemini next week for conversational suggestions using world and entity context that the user is permitted to access.
- Check model-request timeouts, failures and permission boundaries, and continue regression testing.
- Subject to successful integration and testing, implement embedded edit suggestions in the following week.
- Allow users to accept, edit or ignore suggestions. Accepted changes must use the normal save or proposal workflow rather than automatic publication.

Week 9 Client Meeting Minutes

Time: 09/10/2026, 12:00

Venue: Zoom

Meeting Minute Taker: Litong Shu

Attendances: all group members

Apologies: none

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed ?	The team demonstrated local workflow improvements and the basic AI assistant UI. The client was generally satisfied.	Continue from the demonstrated baseline.	All members	None
2	What is in progress?	The assistant currently uses sample responses; a real model is not yet connected.	Integrate Gemini for conversational suggestions next week.	Development team	None
3	What is working well?	The client could review the assistant interface alongside the established collaboration workflow.	Retain existing collaboration behaviour during integration.	Development team	None
4	What needs improvement?	Model response quality, permission-scoped context and request failures require further testing.	Test these areas after the model connection is available.	Development and testing members	None
5	Reminders	The proposed embedded edit schedule depends on successful integration and testing.	Treat it as a conditional target, not a confirmed deadline.	All members	None

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
6	What needs to be completed before the next meeting?	Prepare a working Gemini connection and demonstrate suggestions based on accessible context.	Review results and remaining issues at the next meeting.	Development and testing members	None
7	**What's Next**	We proposed embedded edit suggestions for the following week if integration goes well.	Refine the scope while keeping changes under user control.	All members	None

Main Discussions

The team demonstrated the latest local workflow improvements and the basic AI assistant interface. The client was generally satisfied with the current progress.

We explained that the assistant currently uses sample responses. Gemini integration is planned for next week to provide real conversational suggestions using accessible world and entity context.

We proposed embedded edit suggestions for the following week, subject to successful Gemini integration and testing. The staged plan was discussed with the client.

Key Takeaways

- The client was generally satisfied with the demonstrated progress.
- The basic AI interface is complete; model-assisted responses are not yet implemented.
- Proposal recovery, access messages and version-comparison usability have been improved.
- Model integration requires further checks of context access, request failures and the existing editing workflow.
- The proposed embedded edit stage remains conditional rather than a confirmed delivery commitment.

What Happened

The team showed the AI assistant UI alongside the existing collaboration features and discussed its current limitations with the client.

The discussion covered the next model connection and how suggestions should remain under user control without bypassing proposal review or version history.

What's Next

- Integrate Gemini for basic conversational suggestions next week.
- Test permission-scoped context, model-request failures and response behaviour.
- Continue regression testing the existing collaboration and version-history features.
- If integration and testing go well, implement embedded edit suggestions in the following week.
- Present the next development results and collect further client feedback.

Individual Progress Report

Name: Litong Shu

Student ID: 530588249

Goals: Document weekly progress, client feedback and the development priorities.

Progress Made: Organised the group and client meeting notes, including the AI UI milestone, remaining issues and proposed Gemini integration schedule. Recorded the conditional plan for embedded edit suggestions.

Blockers to Progress/Issues: The next-stage schedule depends on successful model integration and testing.

Name: Shuhao Pei

Student ID: 530748773

Goals: Complete the remaining local workflow improvements and prepare the initial AI assistant interface for client review.

Progress Made: Improved proposal recovery, workspace access messages and version-comparison usability. Completed the basic AI assistant UI and demonstrated progress to the client. Discussed Gemini integration and embedded edit suggestions.

Blockers to Progress/Issues: The assistant currently uses sample responses. Model integration and further testing are needed before real AI suggestions can be provided.

Name: Jiayue Wu

Student ID: 530816072

Goals: Check the updated user workflow and support preparation for the weekly client demonstration.

Progress Made: Helped review navigation and UI consistency across the existing workflow and new AI interface. Supported demonstration preparation and identified areas requiring further usability checks.

Blockers to Progress/Issues: Further end-to-end testing will be needed once Gemini is connected.

Name: Zichen Lian

Student ID: 530816762

Goals: Review account-related workflows and help prepare the next-stage demonstration.

Progress Made: Helped check login and permission-related user flows and supported the presentation of current progress. Reviewed workspace entry and access to the assistant through the existing interface.

Blockers to Progress/Issues: Additional checks are needed for expired sessions and model-request failures during normal use.

Name: Tzu-Hsiang Tseng

Student ID: 540663646

Goals: Refine version-comparison usability and consider how it can support future edit suggestions.

Progress Made: Helped review the version-diff workflow and presentation of content and relationship changes. Discussed keeping embedded suggestions separate from published content and using the existing version-management process.

Blockers to Progress/Issues: The detailed design of embedded suggestions depends on the initial Gemini integration results.

Name: Mengchen Liu

Student ID: 540223439

Goals: Continue checking conflict recovery and prepare testing priorities for AI integration.

Progress Made: Helped review input preservation, conflict messages and recovery steps. Identified testing needs for AI request failures and interactions with the existing editing workflow.

Blockers to Progress/Issues: Full AI-related testing cannot be completed until the model connection is available.

UG Capstone Project Weekly Meeting Minutes

Name: Zhiya Zhang

Student ID: 540310485

Goals: Follow up on proposal synchronisation and support integration planning.

Progress Made: Helped review proposal status behaviour and remaining synchronisation limitations. Discussed integrating AI suggestions without bypassing the existing proposal and permission workflow.

Blockers to Progress/Issues: Idle pages still require refreshing to reflect other users' changes. Further integration testing remains necessary.

Name: Haoyu Deng

Student ID: 540727454

Goals: Support client communication and clarify expectations for the next development stage.

Progress Made: Participated in the client meeting and discussed current progress and the proposed AI development plan. Helped distinguish the completed interface prototype from upcoming model-assisted features.

Blockers to Progress/Issues: The scope of embedded edit suggestions needs further clarification as model integration progresses.